

Team 8 - Sprint 1 review report

(Frans Huhta-Koivisto, Artturi Maanoja, Rafi Nadri)

What has been done:

- We created Trello and populated it with Product Backlog & Sprint Backlogs
- We divided tasks between 4 Sprints and assigned the tasks of the first sprint to the team members. We also set the deadlines
- We wrote the Project Plan document
- We have started developing the UI Blueprint for the application in Figma
- Project repository and Version control (GitHub) was set up

What is in progress:

- Finalizing the Project Plan and submitting it to Oma by Scrum Master Frans
- Designing initial database schema and API structure
- Development of frontend and backend architecture, and implementation of core features (will be continued in Sprint 2)

Obstacles we faced:

- Structuring the project scope and tech stack early on to ensure realistic 4-sprint delivery
- Aligning initial system architecture with upcoming feature requirements

Links:

Trello Board:

<https://trello.com/b/Gsa79CTS/ryhma8>

Project Plan:

https://oma.metropolia.fi/delegate/download_workspace_attachment/10908686/FlashCardsPlanRyhm%C3%A48.pdf

Product Vision:

https://oma.metropolia.fi/delegate/download_workspace_attachment/10908650/Week1-ProductVision%20report%20Ryhm%C3%A48.pdf

Figma UI Blueprint/Prototype:

<https://www.figma.com/make/3KCMYe2Pm5qVJYiv8tgH2c/Flashcard-application?code-node-id=0-6&p=f&t=sfm1GiJMjzCfwCOT-0&fullscreen=1>

Project repository:

<https://github.com/naddri/OhjelmistoTuotantoProjekti1>

Team Member Name	Assigned Tasks	Time Spent (hrs)	In-class tasks
Frans Huhta-Koivisto	Scrum Master	3-4	Done
Artturi Maanoja	Backend Planning	3-4	Done
Rafi Nadri	Figma UI Design	3-4	Done