

Team 8 - Sprint 2 Review Report

Team Members: Frans Huhta-Koivisto, Artturi Maanoja, Rafi Nadri

What Has Been Done

- **Database Implementation:** Designed a relational database schema (e.g., MariaDB), implemented entities/tables with appropriate keys/relationships, and verified core CRUD operations.
- **UI Development:** Initiated frontend development using Figma designs as blueprints, creating initial interactive views and baseline layout structures.
- **Build & Dependency Management:** Configured Maven (pom.xml) for build automation and managed all required dependencies.
- **Testing & Coverage:** Integrated unit testing framework along with JaCoCo for code coverage reporting. Generated and published the HTML coverage report to the public server.

What Is in Progress

- Refining UI layout and connecting JavaFX/frontend views to underlying backend logic.
- Expanding unit test suites to cover edge cases and maintain high code coverage as new features land.
- Preparing live demonstration setups for the upcoming Zoom Sprint Review.

Obstacles We Faced

- Establishing smooth database localization and connection handling across different developer environments.
- Setting up JaCoCo build plugins within Maven to ensure automated HTML report generation and public deployment.

Team Contribution Summary

Team Member Name	Assigned Tasks	Time Spent (hrs)	In-class tasks
Frans Huhta-Koivisto	Scrum Master duties, Backend	3	Submitted
Artturi Maanoja	Frontend UI view development and testing	3	Submitted
Rafi Nadri	Frontend UI view development and	3	Submitted

Team Member Name	Assigned Tasks	Time Spent (hrs)	In-class tasks
	testing		

Links & Artifacts

- **GitHub Repository:** <https://github.com/naddri/OhjelmistoTuotantoProjekti1/tree/main>
- **Public JaCoCo Coverage Report:**
- **Trello Board:** <https://trello.com/b/Gsa79CTS/ryhma8>